

Owner

- Owner PMT Must**
- Acquire, Mobilize, Train, Administer, Demobilize Team
  - Standards, Procedures, Processes
  - Contracts Development & Contracts Administration
  - Team Infrastructure

Owner Project Management Team  
Construction Management

Liability ↑

Engineer, Procure Contractor (EP)  
Engineering and Procurement

Liability ↑

Drawings	→
Model	→
Specifications	→
Equipment	→
Bulk Materials	→
Plan/Schedule	→
Quality Philosophy	→
Submittals	→
RFI's	→

Liability ↑

Subcontractor 1  
Subcontractor 2  
Subcontractor 3  
Subcontractor X

X = +/- 25